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TRANSMITTAL OF 200-MW-1 MISCELLANEOUS WASTE HANFORD FEDERAL
FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE
REQUEST M-15-01-04

The enclosed revised Tri -Party Agreement Change Request M-015-01-04 (Enclosure 1)
supersedes the change request originally provided on June 3, 2002, and disapproved by the U.S.
Environmental Protection Agency (EPA) on June 12, 2002 (Enclosu re 2).

In accordance with EPA's comments, Tri-Party Agreement Change Request M-015-01-04 was
modified and is enclosed for approval. The proposed change package establishes new M-015
interim milestones for RI/FS activities to be implemented for this OU. The 200-MW-1
Miscellaneous Waste Group Operable Unit RI/FS Work Plan transmitted to EPA in
December 2001 included a draft of the change package. The change package is consistent with
the recently approved Central Plateau Project T ri-Party Agreement change requests.

As outlined in the Tri-Party Agreement, the lead regulatory agency has 14 days to approve the
modification of a milestone. Comments or questions should be directed to B ryan Foley, Waste
Management Division, on (509) 376-7087, or Jon Yerxa, Regulatory Compliance and Analysis
Division, on (509) 376-9628.

cc: Seepage 2
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cc w/encls:
C. E. Cameron, EPA
R. Gay, CTUIR
R. Jim, YN
K. Niles, ODOE
P. Sobotta, NPT
L. C. Treichel, EM-43
C. D. Wittreich, CHI
Administrative Record

cc w/o encls:
B. H. Ford, BHI
M. J. Graham, BHI
J. S. Hertzel, FM
O. S. Kramer, FM
T. M. Martin, HAB
E. Murphy-Fitch, FHI
J. Price, Ecology
R. R. Skinnarland, Ecology
R. F. Stanley, Ecology



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-15-01-04 Do not use blue ink. Type or print using black ink. June 12, 2002

Originator	 Phone
Bryan Foley, DOE	 376-7087
Class of Change

[ I -Signatories	 ( X] II - Executive Manager 	 [ ] III - Project Manager

Change Title
Interim Milestones for 200-MW-1 Miscellaneous Waste Group Operable Unit RI/FS Work Plan.

Description/Justification of Change

The 200 Areas Remedial InvestigatiorVFeasibility Study Implementation Plan - Environmental Restoration Program,
DOE/RL-98-28, Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice
waste sites. Under this strategy, over 800 waste sites are grouped into 23 process-based operable units (OUs),
which, in turn, are grouped into 9 major waste categories (e.g., process waste, landfills). This has resulted in a
more streamlined remedial investigation/feasibility study (RI/FS) process and more suitable selection of tentative
remedial alternatives. Only one OU (200-MW-1) is assigned to the Miscellaneous Waste Category. As a result, the
200-MW-1 OU has been Identified as the representative OU for the Miscellaneous Waste Category. Based on the
Implementation Plan, Tri-Pa rty Agreement M-13 milestones were established (TPA Change Request M-13.97-01)
for the submi ttal of RI/FS work plans for individual OUs. Under TPA Milestone M-13-OOL, three RI/FS work plans
were due by December 31, 2001. The 200-MW-1 OU RI/FS work plan is one of three workplans that were delivered
to satisfy Milestone M-13-OOL.

As specified in the Tri-Pa rty Agreement, Section 11.6, work plans must specify interim milestones for the OU that
identify completion dates for major tasks and deliverables specified in the work plans. The 200-MW-1 OU work plan
includes a project schedule with target project milestones. Based on this work plan schedule, the following interim
milestones are proposed under the Tri-Pa rty Agreement to implement the activities for the RI/FS process for this
OU. Modifications to the Tri-Pa rty Agreement milestones are denoted as redline/strikeout for deletions and shading
for new text.

M-15-44A: Submit 200-MW-1 OU Remedial Investigation Repo rt - December 31, 2005
M-15-446: Submit 200-MW-1 OU Feasibility Study and Proposed Plan - December 31, 2006.
Impact of Change.

The interim milestones are consistent with Tri-Pa rty Agreement Major Milestone M-015-OOC, Complete all 200 Area
Non-Tank Farm OU Pre-ROD Site Investigations under App roved Work Plan Schedules due December 31, 2008.

Affected Documents
The Tri-Pa rty Agreement Action Plan - Appendix D, as amended and Hanford site internal planning, management,
and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year
Work Plans; Sitewide Systems Engineering Control documents; Project Management Plans; and, if appropriate,
site-wide LDR Repo rt requirements), the 200-MW-1 Miscellaneous Waste Group Operable Unit RI/FS Work Plan
(DOE/RL-2001-65) and, the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -
Environmental Restoration Program, DOE/RL-98-28, Rev. 0.
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LO, K af4 A QQu-J	 Approved _ Disapproved

W. Wade Ballard, DOE IAMIT Representative	 Date

Approved _ Disapproved
L. Gadbois, Acting EPA IAMIT Representative 	 Date

N/A	 Approved _ Disapproved

Michael A. Wilson, Ecology IAMIT Representative 	 Date
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